4300 Forbes Boulevard

Lanham, Maryland 20706
(301) 794-7555

Cafritz Property, Riverdale Park Maryland
CSX Crossing Concept Budget for Option 'C'
Date: November 30, 2012
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Estimate of Probable Cost

Item ; Quantity | Unit | UnitPrice | Total Cost Notes
1 |Bridge Structure budget (A) 1 Is |$ 1584,000|% 1,584,000 | Steel option
2 |Survey & layout ( C) 1 I8 [$ 133750 [$ 133,750
3 |Off-hour premium over tracks ( C ) 1 s |$ 214,000 | § 214,000
4 |Concrete Work (ftgs/wall) ( C ) 1 s |§ 116500 |§ 116,500
5  |Unload/Hoist/Set ( C) 1 Is |$ 181500|% 181,500
6 |Complete roadway (B) 1 ls |$ 6150008 615000
7 |Excavation/Backiill ( C ) 1 s |$ 2883650 |$ 2883650
8 |Site Utilities (B) 1 Is |§ 490,000|% 490,000
9 |Landscaping (B) 1 Is |$ 135000(% 135000
10 |Lighting (B) 1 s |$ 250,000 |$ 250,000
11 |Demolition 1 Is [$ 150,000|$ 150,000
12 |Hard Cost Subtotal; $ 6,753,400
13 [CSX Flagger ( C) Is |$ 1500008 150,000
14 |Monitoring ( C ) 1 Is |$ 30000|$ 30,000
15 [AECOM Review Fee (D) 1 Is |$ 15000 ]|$% 15,000 | § 6,948,400
16 |Project Design and Soft Costs (15% of Hard Costs) (D) $ 1,013,010
17 |Escalation Contingency (25% of Hard Costs): (D) $ 1,688,350
18 |Permit Fee (10% of Hard Costs) (D) § 675340
19 |Inspection and Testing (7% of Hard Costs) (D) $ 472738

(Total Budget Value: A
(Notes =" | U |

A. Value provided by Jenny Engineering 11/28/12. Jenny Engineering is an internationally recognized engineering firm specializing in, among
other things, bridge design-build projects. Jenny Engineering also provided the Bridge Structure Budget for the January 2012 PGDPWT cost

estimate for CSX Crossing Concept "A".

B. These values are based on the PGDPWT January 2012 cost estimate for CSX Crossing Concept “A," but the values have been increased on
a pro rata basis from the January, 2012 PGDWT estimate to account for the increased road length in option "C" when compared to Option "A."

C. These line items and values were approved by PGDPWT in the January 2012 PGDPWT cost estimate for CSX Crossing Concept "A". The
bridge design of Option *A" and Option "C" is materially the same with respect to these values and items, so, likely, no adjustment to these values

and items is needed.

D. These contingency percentages and fees were set and approved in PGDPWT's January 2012 cost estimate for CSX Crossing Concept "A."



